AP ORNIA CHANGE ORDER (CO) CONo.: 09029.1

£ Y

TITLE: Extra Work Biological Services for DATE: 01/07/2016
CP1A/1B

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

This supplemental change order provides for additional funds and revises the period of performance specified in Change
Order 00029.1 to aliow continued biological compliance work for CP1A/1B.

The continued biological services shall be performed by the Contractor's subcontractor, Environmental Science Associates
(ESA) to satisfy the requirements set forth in the California Department of Fish and Wildlife (CDFW) Incidental take Permit
(ITP) dated March 12, 2014 and Master Streambed Alteration Agreement (MSAA) dated March 13, 2014 and subsequent
amendments for Construction Package (CP) segments 1A and 1B not included as work required by executed Governmental
permits prior to award. This work shall include preconstruction biological surveys and monitoring, biological surveys and
monitoring due to extra demolition work, CDFW sub-notification preparation, ITP monthly and annual reporting and required
documentation revision due to new measures. The period of performance for this supplemental change order work is to end
March 31, 2016.

The Contractor shall be In accordance with Section 17.9.2.2 “Daily Reports” of the General Provisions, whereas, daily
reports for these services shall be submitted to the Authority’s Environmental Oversight Manager for review and approval
within five (5) calendar days after the work has occurred. Daily reports submitted after five (5) calendar days will be ineligible
for payment. The Contractor's Daily Reports will be reviewed by the Authority’s Environmentat Oversight Manager within five
(5) calendar days after being received from the Contractor.

EXTRA WORK @ FORCE ACCOUNT:
For this work, the Contractor's subcontractor will be paid by the method of Time & Materials. Labor, materials and

equipment, as approved by the Engineer, will be paid for in accordance with the provisions in Section 17.9, Book 2, Part B,
“Time and Materials Change Orders,” of the General Provisions.

Estimate of Extra Work at Force Account = $300,000.00.

The Contractor shall notify the Authority when 75% ($225,000.00) of the allotted amount has been expended in order to
determine if additional funds will be required to complete the work.

TIME ADJUSTMENT:
There will be no time adjustment by reason of this change order since the work involved does not affect the controlling
operation(s).

" Time
pco  Dayment Deseription Quantity  Units 0N Net Amoun:  Adj.
Item Price (Days)
N/A 00001 Extra Work Biologlcal Services for CP 1A/ 1B 1.0 TaM 0 0 0
Estimated Cost: $300,000.00 0

Contractor California High Speed Rail Authority
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CALIFORNIA ,
: High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00029.1A

TITLE: Extra Work Biological Services for DATE: 01/07/2016
CP1A/1B

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Crder for the Contractor below, the undersigned for the Contractor certifies as true, under penaity
of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to sucn
proposed change.

The Contractor has no reasocn to believe and dces not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor ciaim and has determined that each such claim is
justified as to entitiement and amount of money and/or time requested and has no reason to belizve and does not believe
that the factuai basis for the Subcontractor's ciaim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as _ [indicate “none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor invoived in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Vantur_e
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